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East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning October 30th, 2017 

 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 10/30: 
 Continue plant installation in landscape locations 
 Continue planting trees in the mitigation sites 
 Continue placement of topsoil throughout the project 
 Continue placement of wood chip mulch throughout the 

project 
 Begin Shore Lane wall construction  
 216+00 to 283+00 - Split rail fence installation 
 216+00 to 283+00 - Chain link fence installation 
 216+00 to 283+00 - Guardrail Installation 
 Continue working on action item list 
 Installation of ledge rock on shoulders 
 

Week of 11/06: 
 Continue plant installation in landscape locations 
 Continue planting trees in the mitigation sites 
 Continue placement of topsoil throughout the project 
 Continue placement of wood chip mulch throughout the 

project 
 Begin Shore Lane wall construction  
 216+00 to 283+00 - Split rail fence installation 
 216+00 to 283+00 - Chain link fence installation 
 216+00 to 283+00 - Guardrail Installation 
 Continue working on action item list 
 Installation of ledge rock on shoulders 
 Begin Plaza Installation (Pending Weather/Schedule) 
 Tree Trimming 

 

 
 

Installation of plants 

Installation of trees and plants within a mitigation site. 

 

 

 
Trail Trivia….. 
Over 80 Western Red Cedar and 50 Big Leaf Maple trees will be installed throughout the project site. 
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Construction Notes:  
 
Plants are installed within topsoil or amended native soils. A three-inch layer of wood chip mulch is installed 
at the ground surface. Care is taken to keep the mulch off the stem of the plant. The plants are installed into a 
planting hole two times the diameters of the root ball. Larger shrubs and trees are supported by tree staking 
and arbor ties. 
 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
 

Project Website: 
http://www.kingcounty.gov/eastlakesammamishtrail 

 
We appreciate your support as we continue developing 

The East Lake Sammamish Corridor! 
 

 

Week of 11/13:   
 Continue plant installation in landscape locations 
 Continue planting trees in the mitigation sites 
 Continue placement of topsoil throughout the project 
 Continue placement of wood chip mulch throughout the 

project 
 Begin Shore Lane wall construction  
 216+00 to 283+00 - Split rail fence installation 
 216+00 to 283+00 - Chain link fence installation 
 216+00 to 283+00 - Guardrail Installation 
 Continue working on action item list 
 Installation of ledge rock on shoulders 
 Begin Plaza Installation (Pending Weather/Schedule) 
 Tree Trimming 

 
 

 Rockery installation 
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